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FACILITY
Mr. Frank Battaglia (2 copies) 'Fﬁ_ ENSGC
USEPA Region I OTHER
Office of Site Remediation and Restoration (HBT)
JFK Federal Building

Boston, MA 02203

RE: Monthly Progress Report

Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI 02905
EPA ID RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992, I am
submitting the monthly stabilization progress report for November 1999.

1.0 SUMMARY

Stabilization Plan (IRM)

¢ Contaminated groundwater in the Production Area (AOC 13) -- The groundwater

extraction wells 110 and 120 and the pretreatment system are operating at near
capacity.

Construction of a third production well (PW-130) was completed the week of August
9, 1999, and step draw testing along with a 72 hour pump test were completed
September 2, 1999. The well is expected to be on-line by December 1999.

Since the initiation on Septembér 29, 1995, the groundwater stabilization
pretreatment plant has processed approximately 121.3 million gallons of

contaminated groundwater meeting the permit wastewater discharge limits for the
City of Cranston, Rhode Island.

e Soil in the Production Area (SWMU 11) - Ciba is reviewing options for the removal
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2.0 DISCUSSION

New Production Well 130

Work is progressing on the required electrical hook-up and installation of the
instrumentation for well PW-130. The well is expected to be on-hne and pumping about
23 GPM by December 1999.

Semiannual Monitoring Report

September’s groundwater monitoring report is included under cover of this report.
Groundwater quality as measured by the exceedance of specific Media Protection Standards

for groundwater in the former Production Area has improved over time. Hydraulic capture
and chemical monitoring are discussed in the report.

3.0 SCHEDULE OF ACTIVITIES
e Place PW-130 into production by the December 1999

e Next semiannual groundwater monitoring episode April 2000

If you have questions or need additional information, please contact me at 732 914-2537
or fax 732 914-2909.

Sincerely,

Barry Cohen

Projector Coordinator

attachment: 1



Monthly Progress Report

page 3

Monthly Report Distribution List

Mr. Frank Battaglia (2 coples)

USEPA Region |

Office of Site Remediation and Restoration (HBT)
JFK Federal Building -

" Boston, MA 02203

(617)918-1362

Ms. Doris Aschman

RIDEM

Division of Site Remediation

235 Promenade Street, Providence, RI 02908-5025
(401) 277-2797 Ext. 7136

Mr. Mark Houlday

URS Greiner Woodward Clyde
Barley Mill Plaza #27

PO Box 80027

Wilmington, DE 19880-0027
(302) 992-7643

Dayna Jordan

Ciba Specialty Chemicals Corp.
Environmental Matters Agreement
Tarrytown, NY



(o4

G. Gessler
D. Williams
M. Goodman
P. Sherry





